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QUARTERLY PROGRESS REPORT

Project Title: Estimation of Truck Volume and Flows

RFP NUMBER: NJDOT RESEARCH PROJECT MANAGER:
NJDOT 2001-18 Nicholas Vitillo

TASK ORDER NUMBER/Study Number: PRINCIPAL INVESTIGATOR:

116/ 4-26855 MariaBoilé

Study Start Date: 01/01/2002
Study End Date; 12/31/2003

Period Covered: 3° Quarter 2003

Task % of Total % of Task | %of Taskto % of Total
this quarter date Complete

Literature Search 6% - 100% 6%
Task 1 Datacollection 8% - 100% 8%
Task 2 List of major truck generating 8% - 100% 8%
facilities
Task 3 Criteriaor factorsthat influence 10% - 100% 10%
changesin truck flow
Task 4 Relationships between ADT and 33% 20% 65% 21.45%
truck volumes
Task 5 Methods to estimate truck flow and - - - -
truck percentages
Task 6 Validate the estimation method on 17% 10% 25% 4.25%
aselection of 12 routes
Task 7 Apply methodology on a statewide 8% 0% 0% 0%
basis
Task 8 Quarterly progress and final reports 10% 10% 50% 5%
TOTAL 100% 62.7%

1. Progress this quarter by task:

Task 3 —After finalizing the data set the 12 roadway segmentsto be examined in this project have been selected. The
criteria and factors that influence changesin truck flow, which had been decided upon during the last meetingwill

be applied to the revised set of roadways.

Task 4 — The statistical analysis has been performed again. New model s have been devel oped to account for the

functional classification of highways. Sensitivity analysiswill be performed for each of these modds Prdfileshave
been devel oped for each of the twel ve selected roadways. These profilesinclude total daily, auto and truck traffic on

the sections of the twelve highways. The report that had been produced on thistask is being revised.

Task 5 — A method for estimating an O-D matrix and determining truck volumesin the highway network based on
truck volume observations through classification counts has been devel oped and tested. The preliminary resultsare

not promising.

Task 6 — A method for assessing the accuracy and validity of the resultsto be produced under task 4 is being

devised.
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2. Proposed activities for next quarter by task
The statistical analysis of Task 4 will continue based on the discussion with NJDOT during the August 22 meeting.

3. List of deliverables provided in this quarter by task (product date)
Technical reportson Tasksll-1 and I1- 2 and progress report on Task 11-4

4. Progress on Implementation and Training Activities

N/A

5. Problems/Proposed Solutions

N/A

6. Budget Summary*

Total Project Budget(# of years) 2Years $198,508.00
Total Project Expenditure to date $111,195
% of Total Project Budget Expended 56%
Task Order Number/Study Number: 116/ 4-26855
Current Task Order Budget (# of years) Year 1and 2 $198,508.00
Actual Expenditure to date against current task order $111,195
% of current task order budget expended 56%

* These are approximate expended amounts for the project; these estimates arefor reference only and should not be
used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice
for this project.
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